

**GOVERNMENT OF TELANGANA
ABSTRACT**

Minor Irrigation – Krishna Basin –Vikarabad District - Mission Kakatiya Phase-IV - Cancellation of administrative approval accorded for the work “Restoration of Josh Kunta, Thimmaipalle Village, Yalal Mandal, Vikarabad District” – Orders - Issued.

IRRIGATION & CAD (MK) DEPARTMENT

G.O.Rt.No.204

Dated: 23.05.2019.

Read the following:-

1. G.O.Rt.No.387, I&CAD (MK) Department, Dated: 29.02.2018.
2. From the Chief Engineer, Minor Irrigation (KB), Hyderabad, Letter No.DCE-I/ OT1/AEE5/ RR/Cancellation of work/Josh Kunta, dated: 26.11.2018.

&&&

ORDER:-

In the circumstances reported by the Chief Engineer, Minor Irrigation(KB), Hyderabad in his letter 2nd read above and after careful examination of the matter, Government hereby cancel the administrative approval accorded for the work “Restoration of Josh Kunta, Thimmaipalle Village, Yalal Mandal, Vikarabad District” under Mission Kakatiya Phase-IV for an amount of Rs.15.88 Lakhs issued in the G.O. 1st read above (Sl.No.8 in Annexure).

2. The Chief Engineer, Minor Irrigation (KB), Hyderabad shall take further necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**SOMESH KUMAR
PRINCIPAL SECRETARY TO GOVERNMENT (FAC)**

To

The Chief Engineer, Minor Irrigation (KB), Hyderabad.

Copy to:

The District Collector, Vikarabad District.

The Accountant General, Telangana State, Hyderabad.

The Director of Works & Accounts, M.J. Market Road, Hyderabad.

The P.S. to Principal Secretary to Government, I&CAD Department (FAC)

The PA to Dy.Secretary to Government(S).

SF/SCs (C.No.10205/MK/A2/2018).

// forwarded by order //

SECTION OFFICER